**GOVERNMENT OF ANDHRA PRADESH**
**ABSTRACT**

Water Resources Department– Administrative approval for additional non contingent works of Construction of Pylon, statues of Dr.Y.S.Rajashekar Reddy Garu, Sri Mekapati Goutham Reddy Garu and other beautification works for inauguration of the Sri MGR Sangam Barrage and entrustment of the same on nomination basis at mutual agreed rates to the existing agency of "Package No.33 of Sangam Barrage" for an amount of **Rs.306.00 Lakhs** – Orders – Issued.

---

**WATER RESOURCES (Projects-II) DEPARTMENT**

**G.O.RT.No.252.** **Dated:06.06.2023.**

**Read:**

From the Chief Engineer, NTRTGP, Letter No.CE/NTR-TGP/TPT/TS/T2/Sangam&NelloreBarrages/Construction of Pylon, dated:21.10.2022.

**<<<<>>>>**

**ORDER:**

The Chief Engineer, NTRTGP, Tirupati in the letter read above., while explaining the circumstances and submitting the Minutes of the State Level Technical Committee Meeting held on 15.09.2022 on the subject work, has requested the Government to accord approval of the additional non contingent work of Construction of Pylon, statues of Dr. Y.S. Rajashekar Reddy Garu, Sri Mekapati Goutham Reddy Garu and other beautification works for inauguration of the Sri MGR Sangam Barrage and entrustment of the same on nomination basis at mutual agreed rates to the existing agency of "Package No.33 of Sangam Barrage" for an amount of Rs.306.00 Lakhs with SoR 2021-22 as per agreement conditions vide Clause 30(a) of Part-A of Bill of Quantities of Volume-I of contract.

**2)** After careful examination of the proposal of the CE and also recommendations of SLTC, the Govt., hereby accord administrative approval for additional non contingent work i.e., Construction of pylon, erection of statues of Dr. Y.S. Rajashekar Reddy Garu, Sri Mekapati Goutham Reddy Garu and other beautification works for inauguration of the Sri MGR Sangam Barrage and entrustment of the same on nomination basis at mutual agreed rates to the existing agency of "Package No.33 of Sangam Barrage" for an amount of Rs.306.00 Lakhs (Rupees three hundred six lakh only) with SoR 2021-22 as per agreement conditions vide Clause 30(a) of Part-A of Bill of Quantities of Volume-I of contract, subject to condition that the Chief Engineer, NTRTGP shall ensure the following before according Technical Sanction:-

| | |
|---|---|
| i) | The correctness of rates, quantities and leads proposed in the estimate. |
| ii) | The provisions may be proposed based on the actual execution. |

**3)** The Chief Engineer, NTRTGP, Tirupati shall take necessary action accordingly.

**4)** This order issues with the concurrence of Finance Department, vide their U.O.No.FIN01-FMU0MRAS(WR2)/152/2022-FMU-WR-II, Computer No.1914081, dated:03.01.2023.

**5)** This order is available online and can be accessed at http://apegazette.cgg.gov.in.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**SHASHI BHUSHAN KUMAR**
**PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Chief Engineer, NTRTGP, Tirupati.

**(PTO)**

**Copy to:**

The P.S to Secretary to CM.,
The P.S to Hon'ble Minister for Water Resources.
The P.S to Principal Secretary to Government (WRD).
The Finance (FMU-WR.II) Dept.,
The Accountant General, A.P., Vijayawada.
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
Sf/Sc.

**// FORWARDED :: BY ORDER //**

Md. Hafeez

**SECTION OFFICER**